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ESTIMATE RUN 08/29/2019

ESTIMATE SUMMARY 05:59:45

CONTID: C21896         ESTIMATE NO: 0001 PROG 2005

PCN: 21896-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 OFFICERS GULCH TO FRISCO PERCENT TIME:

PROJECT NO: NHPP0702-378                  

I-70 OFFICERS GULCH TO FRISCO

NAME OF ROAD:  

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING

14802 W. 44th AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GOLDEN CO 80403     (303)279-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,153,707.76 PARTICIPATING $ $ 244,727.77

AWARD PROJECT AMT: 5,631,566.28 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,341.83

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

46.53

FIXED COMPLETION DATE

FIXED COMPLETION DATE

3.98%

5,908,979.99

244,727.77

244,727.77

237,385.94

$

$

$

$

244,727.77

0.00

244,727.77

0.00

244,727.77

-7,341.83

0.00

237,385.94

0.00

AMOUNT DUE 237,385.94 237,385.94

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 237,385.94

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

67.0 TIME ALLOW: 10/31/2019 ??:??:??

ORIG TIME ALLOW: 10/31/2019 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/10/2019

06/10/2019

08/15/2019

03/14/2019

03/29/2019

04/19/2019

06/10/2019
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PCN: 21896-BID    ESTIMATE RUN 08/29/2019

PROJECT: NHPP0702-378                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:59:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

47.000

SY  

358.75000

0010 *Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

78.000

LF  

35.87000

0015 *Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

25.000

SY  

410.00000

0020 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

21.000

SY  

30.75000

0025 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

196,965.000

SY  

1.82000

0030 *Removal of Pavement Marking 0.000

1,924.000

202-00250  
 

1,173.641,924.000

1,173.64

51,870.000

SF  

0.61000

0035 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

2,141.000

LF  

5.89000

0040 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

10.000

EACH

410.00000

0045 Blading 0.000

2.000

203-01500  
 

307.502.000

307.50

40.000

HOUR

153.75000

0050 Truck 0.000

1.000

203-01580  
 

92.251.000

92.25

41.000

HOUR

92.25000

0055 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

40.000

HOUR

123.00000
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PCN: 21896-BID    ESTIMATE RUN 08/29/2019

PROJECT: NHPP0702-378                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:59:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

70.000

HOUR

205.00000

0065 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

40.000

HOUR

51.25000

0070 *Erosion Log Type 1 (12 Inch) 0.000

60.000

208-00002  
 

283.8060.000

283.80

500.000

LF  

4.73000

0075 *Aggregate Bag 0.000

160.000

208-00035  
 

1,849.60160.000

1,849.60

500.000

LF  

11.56000

0080 *Pre-fabricated Concrete Washout Structure (Type 1) 0.000

1.000

208-00046  
 

2,562.501.000

2,562.50

1.000

EACH

2,562.50000

0085 Removal and Disposal of Sediment (Labor) 0.000

3.000

208-00103  
 

153.753.000

153.75

40.000

HOUR

51.25000

0090 Removal and Disposal of Sediment (Equipment) 0.000

2.000

208-00105  
 

205.002.000

205.00

40.000

HOUR

102.50000

0095 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

40.000

HOUR

230.62000

0100 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

40.000

HOUR

76.87000

0105 *Wildlife Biologist 0.000

15.750

240-00000  
 

1,969.5415.750

1,969.54

40.000

HOUR

125.05000

0110 *Removal of Nests 0.000

4.000

240-00010  
 

500.204.000

500.20

40.000

HOUR

125.05000
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PCN: 21896-BID    ESTIMATE RUN 08/29/2019

PROJECT: NHPP0702-378                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:59:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

100.000

SY  

9.78000

0120 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

651.000

SY  

34.65000

0125 *Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

26,007.000

TON 

90.54000

0130 Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

0.000.000

0.00

1,820.000

TON 

518.92000

0135 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

22,991.000

GAL 

3.07000

0140 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

1,904.000

LF  

48.28000

0145 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

5.000

EACH

2,598.37000

0150 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

6.000

EACH

3,587.50000

0155 *Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

1.000

EACH

2,039.75000

0160 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

1.000

EACH

4,776.50000

0165 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

9.000

EACH

4,314.22000
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PCN: 21896-BID    ESTIMATE RUN 08/29/2019

PROJECT: NHPP0702-378                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:59:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

18.000

SY  

358.75000

0175 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

46.000

SY  

461.25000

0180 *Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

16.000

SF  

256.25000

0185 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

18.000

LF  

102.50000

0190 *Delineator (Type I) (Extra Height) 0.000

0.000

612-00031  
 

0.000.000

0.00

10.000

EACH

46.12000

0195 *Delineator (Type III) (Extra Height) 0.000

0.000

612-00033  
 

0.000.000

0.00

16.000

EACH

51.25000

0200 *Rumble Strip (Grinding)(Asphalt) 0.000

0.000

614-80391  
 

0.000.000

0.00

77,941.000

LF  

0.09000

0205 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

451,500.00000

0210 *Public Information Services (Tier III) 0.000

0.400

626-01103  
 

6,150.000.400

6,150.00

1.000

L S 

15,375.00000

0215 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

585.000

GAL 

76.87000

0220 *Pavement Marking Paint (High Build) 0.000

303.000

627-00013  
 

9,317.25303.000

9,317.25

1,476.000

GAL 

30.75000
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PCN: 21896-BID    ESTIMATE RUN 08/29/2019

PROJECT: NHPP0702-378                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:59:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

5,197.000

SF  

12.30000

0230 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30411  
 

0.000.000

0.00

520.000

SF  

22.55000

0235 *Flagging 0.000

19.000

630-00000  
 

623.2019.000

623.20

4,150.000

HOUR

32.80000

0240 *Traffic Control Inspection 0.000

24.000

630-00007  
 

9,840.0024.000

9,840.00

85.000

DAY 

410.00000

0245 *Traffic Control Management 0.000

11.000

630-00012  
 

11,275.0011.000

11,275.00

99.000

DAY 

1,025.00000

0250 *Flashing Beacon (Portable) 0.000

2.000

630-80001  
 

2,460.002.000

2,460.00

4.000

EACH

1,230.00000

0255 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

2.000

EACH

256.25000

0260 *Construction Traffic Sign (Panel Size A) 0.000

7.000

630-80341  
 

430.507.000

430.50

14.000

EACH

61.50000

0265 *Construction Traffic Sign (Panel Size B) 0.000

15.000

630-80342  
 

999.3015.000

999.30

64.000

EACH

66.62000

0270 *Construction Traffic Sign (Panel Size C) 0.000

11.500

630-80343  
 

825.1311.500

825.13

48.000

EACH

71.75000

0275 *Construction Traffic Sign (Special) 0.000

32.000

630-80344  
 

819.8432.000

819.84

96.000

SF  

25.62000
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PCN: 21896-BID    ESTIMATE RUN 08/29/2019

PROJECT: NHPP0702-378                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:59:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

5,125.001.000

5,125.00

2.000

EACH

5,125.00000

0285 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

1.000

630-80358  
 

1,537.501.000

1,537.50

2.000

EACH

1,537.50000

0290 *Drum Channelizing Device 0.000

30.500

630-80360  
 

468.7930.500

468.79

500.000

EACH

15.37000

0295 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

20.000

EACH

20.50000

0300 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

40.000

EACH

20.50000

0305 *Portable Traffic Speed Monitor 0.000

0.000

630-80367  
 

0.000.000

0.00

2.000

EACH

4,100.00000

0310 *Concrete Barrier (Temporary) 0.000

576.000

630-80370  
 

41,328.00576.000

41,328.00

1,152.000

LF  

71.75000

0315 *Traffic Cone 0.000

37.500

630-80380  
 

384.3837.500

384.38

1,000.000

EACH

10.25000

0320 *Mobile Pavement Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

1.000

L S 

2,460.00000

0325 *Impact Attenuator (Temporary) 0.000

2.000

630-85010  
 

8,200.002.000

8,200.00

4.000

EACH

4,100.00000

0330 *Mobile Attenuator 0.000

0.500

630-85020  
 

9,225.000.500

9,225.00

1.000

EACH

18,450.00000
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PCN: 21896-BID    ESTIMATE RUN 08/29/2019

PROJECT: NHPP0702-378                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:59:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Night Work Lighting 0.000

0.200

632-00000  
 

11,275.000.200

11,275.00

1.000

L S 

56,374.99000

0340 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0345 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

40,000.000

F A 

1.00000

0350 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0355 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0360 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

6,400.000

F A 

1.00000

0365 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0370 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0375 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 129,381.67129,381.675,605,240.23CURRENT AMT0200 $ $ $

CAT NO0300 F-12-AA 

0380 *Removal of Portions of Present Structure 0.000

0.000

202-00503  
 

0.000.000

0.00

12.000

SY  

512.50000
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PCN: 21896-BID    ESTIMATE RUN 08/29/2019

PROJECT: NHPP0702-378                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:59:45

CUMULATIVE
AMOUNT

CAT NO0300 F-12-AA 

0385 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

648.000

LF  

25.62000

0390 *Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

0.000.000

0.00

25.000

LF  

512.50000

CAT 0.000.0035,564.26CURRENT AMT0300 $ $ $

CAT NO0301 F-12-V 

0395 *Removal of Asphalt Mat (Planing) (Special) 0.000

29.000

202-00246  
 

2,395.6929.000

2,395.69

58.000

SY  

82.61000

0400 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

310.000

LF  

20.19000

0405 *Removal of Portions of Present Structure (Class 2) 0.000

1.500

202-00453  
 

1,537.501.500

1,537.50

2.000

SY  

1,025.00000

0410 *Removal of Portions of Present Structure (Class 3) 0.000

0.600

202-00460  
 

615.000.600

615.00

1.000

SY  

1,025.00000

0415 *Removal of Portions of Present Structure 0.000

33.100

202-00503  
 

16,963.7533.100

16,963.75

63.100

SY  

512.50000

0420 *Removal of Expansion Joint Material 0.000

13.500

202-00520  
 

276.7513.500

276.75

84.000

LF  

20.50000

0425 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

50.000

SY  

34.65000

0430 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

53.000

SY  

76.87000
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PCN: 21896-BID    ESTIMATE RUN 08/29/2019

PROJECT: NHPP0702-378                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:59:45

CUMULATIVE
AMOUNT

CAT NO0301 F-12-V 

0435 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

84.000

LF  

217.30000

0440 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

336.000

LF  

25.62000

0445 *Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

18.000

CY  

1,281.25000

0450 *Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

1.000

CY  

2,562.50000

0455 *Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

15.000

EACH

51.25000

0460 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

3,620.000

LB  

5.12000

0465 *Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

352.000

LF  

227.55000

CAT 21,788.6921,788.69205,879.91CURRENT AMT0301 $ $ $

CAT NO0302 F-12-W 

0470 *Removal of Asphalt Mat (Planing) (Special) 0.000

29.200

202-00246  
 

2,412.2129.200

2,412.21

64.200

SY  

82.61000

0475 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

310.000

LF  

20.19000

0480 *Removal of Portions of Present Structure (Class 2) 0.000

1.500

202-00453  
 

1,537.501.500

1,537.50

1.500

SY  

1,025.00000
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PCN: 21896-BID    ESTIMATE RUN 08/29/2019

PROJECT: NHPP0702-378                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:59:45

CUMULATIVE
AMOUNT

CAT NO0302 F-12-W 

0485 *Removal of Portions of Present Structure (Class 3) 0.000

0.600

202-00460  
 

615.000.600

615.00

1.000

SY  

1,025.00000

0490 *Removal of Portions of Present Structure 0.000

33.100

202-00503  
 

16,963.7533.100

16,963.75

69.100

SY  

512.50000

0495 *Removal of Expansion Joint Material 0.000

13.500

202-00520  
 

276.7513.500

276.75

84.000

LF  

20.50000

0500 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

25.000

SY  

34.65000

0505 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

61.000

SY  

76.87000

0510 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

118.000

LF  

217.30000

0515 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

336.000

LF  

25.62000

0520 *Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

19.000

CY  

1,281.25000

0525 *Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

1.000

CY  

2,562.50000

0530 *Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

10.000

EACH

51.25000

0535 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

4,410.000

LB  

5.12000
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PCN: 21896-BID    ESTIMATE RUN 08/29/2019

PROJECT: NHPP0702-378                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:59:45

CUMULATIVE
AMOUNT

CAT NO0302 F-12-W 

0540 *Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

366.000

LF  

227.55000

CAT 21,805.2121,805.21224,347.00CURRENT AMT0302 $ $ $

CAT NO0303 F-12-T 

0545 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

13.000

SY  

82.61000

0550 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

7.000

LF  

20.19000

0555 *Removal of Portions of Present Structure (Class 3) 0.000

12.500

202-00460  
 

12,812.5012.500

12,812.50

12.500

SY  

1,025.00000

0560 *Removal of Portions of Present Structure 0.000

8.200

202-00503  
 

4,202.508.200

4,202.50

8.200

SY  

512.50000

0565 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

13.000

SY  

34.65000

0570 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

13.000

SY  

76.87000

0575 *Concrete Class D 0.000

2.200

601-03000  
 

2,818.752.200

2,818.75

2.200

CY  

1,281.25000

0580 *Concrete Class DR 0.000

2.800

601-03057  
 

7,175.002.800

7,175.00

3.000

CY  

2,562.50000

0581 Added Item (Dollar)/ Concrete Class DR Price Reduction 0.000

-2.800

900-00006  
 

-3,300.50-2.800

-3,300.50

-2.800

DOL 

1,178.75000
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PCN: 21896-BID    ESTIMATE RUN 08/29/2019

PROJECT: NHPP0702-378                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:59:45

CUMULATIVE
AMOUNT

CAT NO0303 F-12-T 

0585 *Galvanic Anodes 0.000

59.000

601-51005  
 

3,023.7559.000

3,023.75

79.000

EACH

51.25000

0590 *Reinforcing Steel (Epoxy Coated) 0.000

585.000

602-00020  
 

2,995.20585.000

2,995.20

1,050.000

LB  

5.12000

0595 *Bridge Rail Type 10 0.000

0.000

606-11000  
 

0.000.000

0.00

7.000

LF  

620.12000

CAT 29,727.2029,727.2040,651.36CURRENT AMT0303 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0600 *Field Office (Class 2) 0.000

1.000

620-00002  
 

19,475.001.000

19,475.00

1.000

EACH

19,475.00000

0605 *Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

17,425.001.000

17,425.00

1.000

EACH

17,425.00000

0610 *Sanitary Facility 0.000

1.000

620-00020  
 

5,125.001.000

5,125.00

1.000

EACH

5,125.00000

CAT 42,025.0042,025.0042,025.00CURRENT AMT0400 $ $ $

$ 244,727.77244,727.77$6,153,707.76$CURRENT AMTPROJECT TOTAL


